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             Elizabethtown Gas Installation Traffic Plan Phase 1
                       FOR
      MIDDLESEX COLLEGE
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START DATE: July 27, 2026

END DATE: August 7, 2026

EXPECTED DURATION: 2 weeks

EST. PRODUCTION / DAY: 300-350ft. 

TOTAL GAS LINE LENGTH: 2,260

START TIME: 7PM

END TIME: 5AM
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                       FOR
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START DATE: July 27, 2026

END DATE: August 7, 2026

EXPECTED DURATION: 2 weeks

EST. PRODUCTION / DAY: 300-350ft. 

TOTAL GAS LINE LENGTH: 2,260

START TIME: 7PM

END TIME: 5AM
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             Elizabethtown Gas Installation Traffic Plan Phase 3
                       FOR
      MIDDLESEX COLLEGE
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START DATE: July 27, 2026

END DATE: August 7, 2026

EXPECTED DURATION: 2 weeks

EST. PRODUCTION / DAY: 300-350ft. 

TOTAL GAS LINE LENGTH: 2,260

START TIME: 7PM

END TIME: 5AM
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LOT# 3 & 16 TO BE CLOSED DURING PHASE 3 CONSTRUCTION 
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TURNED AROUND IN LOT 4/5
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